KAISER ¢ HILL
COMPANY

MEMORANDUM

Date: September 15, 2004
To: Jan Robbins, T130G
From: - David Ward

Subject:  WEEKLY STATUS MEETING DOE/LRA for September 15, 2004

Attached are the minutes for the referenced weekly meeting for the Operating Record.

In attendance were:

D. Coyne , D. Onyskiw
T. Dieter D. Pack

K. Ferrera R. Vonfeldt
T. Hergert D. Ward

R. Leitner '

R. Leonard

Additional items discussed:

Actions Items:

End
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B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. In T371Z ]

AGENDA
September 15, 2004

INTRODUCTION - David Ward (x5938)

D&D - Ken Ferrera (x4436)

CONSTRUCTION / MAINTENANCE - Dan Coyne (x2820)

ENVIRONMENTAL & ACTION ITEMS - David Ward

D&D WASTE - Randy Leitner

OUTSTANDING ACTION ITEMS

OTHER:




D&D Summary (ACC/ADD)
Weekly Meeting Date 9/15/04

Set 18: Mechanical removal (tank prep & removal, duct, misc. supports & p1pmg)
Completed tank removal. Cont’d drywall removal.

Set 58: Continued removal of GB-118 and GB-120.
Abandoned electrical removal in room 2316 pending crew availability.

Set- , " D&D Status Ken Ferrera Environmental
6 1AQ31DR02B s  Glovebox internal component removal is complete for GB 58 and 59.
e GB 59 removed.
e  D&D of Room 3549/3547 in process. All tanks removed. Process piping removed.
» Room 3553, 3555, 3563, and 3559 set scope complete.
9 (CSV) e  Completed the removal of all 8 /O’s and GB 83. e  RCRA stable — no insps.
- o  Entries into CSV continues. Both vehicles removed. 14 of 104 columns removed.
10 1AD110BD00 e Mechanical isolation and stripout in progress.
e  Tank 230B and 131B removal complete.
¢  GB307 removed.
17 1AD117BD00 e  Canyon entries, electrical isolation and stripout, and spraying fixative applled
' o Mechanical isolation, removal, and decon are complete.
e  GB 32 removed.
e  Set scope completed.
38 e  Criticality drain removal in basement in basement continues.
40 1AD140BD00 e  Plenum 125B complete, filters removed, area deconned and fixed.
411AD141BD00 e  Plenum 242 complete, filters removed, area deconned and fixed
o Plenum 241 electrical and mechanical isolation complete demisters removed.
50 e  Electrical isolation complete for Plenum 141.
¢  Plenum 141 complete filters removed, deconed, and fixative applied
e  Set scope complete ) .
— T i Construction Status Dan Coyne Environmental Status
19 Sludge Removal s  Piping and electrical removal in process e All tanks are RCRA Stable.
e  Pumping wastewater to Eurotainer. )
Removed process waste lines extemal to the bmldmg
e ’ Washington Group Actlvitles '
e  Sets 1 and 2: Electrical and mechanical (piping/supports) removal. o  Set 23: Continue mechamcal removal (metal walls)
e  Set 6: Dry decon in rooms 3555/3563. e Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to FP-242.
e Set 12 : Mechanical Removal (room 1103 duct/piping/chillers) e  Set 40: Resumed plenum FP-125B removal.
e Set 13: Perfoming diy decon in room 2317 (floor). e  Set41: Plenum FP-242 removal.
o Set 14: On hold e  Set 57: Continued dry decon in room 3810/3809.
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e  Set 19: No activity Temporary electrical power installation on-going in both bldgs.
e  Set21: Removing wall btwn room 3801 & 3809/3810. Outside: Completed door installation for airlock at 371 basement access. Provided crane
Set 22: Abandoned electrical removal. operations for Set 18 tank removal activities. Cont’d excavation for 374 wall opening.
Do o - : D&D Waste - Randy Leitner
September 15 , 2004 Inventory: 196 drums require handling (10 overmass drums) - Net Container Loss for Week: Drums -2
9 SWB require handling (6 overmass SWBs) SWBs -3

Repackage/disposition the remaining 3000 legacy drums (May 3, 2002 starting inventory 3,163 drums)
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